
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/23/2015

ESTIMATE SUMMARY 08:31:27

CONTID: C20379         ESTIMATE NO: 0005 PROG 2005

PCN: 20379-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP BRIDGE PREV MAINT I-225 SOUTH PERCENT TIME:

PROJECT NO: NHPP 2254-088                 

RAMP BRIDGE PREV MAINT I-225 SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING 10/23/2015 DATE TIME STARTED 04/06/2015

4600 Northgate Boulevard DATE LET 02/05/2015 DATE WORK BEGAN 04/06/2015

Suite 100 DATE AWARDED 02/23/2015 DATE TIME STOPPED 10/14/2015

 DATE CONTRACT EXECUTED 03/16/2015 DATE ACCEPTED 10/14/2015

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED 04/06/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,461,870.65 PARTICIPATING $ $ 232,361.27

AWARD PROJECT AMT: 2,523,736.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.47

WORK DAYS

WORK DAYS

99.53%

11,652.50

232,361.27

232,361.27

232,361.27

$

$

$

$

2,450,218.15

0.00

2,450,218.15

0.00

2,450,218.15

-37,856.05

0.00

2,412,362.10

0.00

AMOUNT DUE 2,412,362.10 232,361.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 232,361.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 1

DENVER  

96.5 TIME ALLOW: 99

ORIG TIME ALLOW: 99
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PCN: 20379-BID    ESTIMATE RUN 10/23/2015

PROJECT: NHPP 2254-088                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 2,443.000

0.000

202-00250  
 

5,130.302,443.000

0.00

2,443.000

SF  

2.10000

0010 *Concrete Washout Structure 0.000

1.000

208-00045  
 

1,125.001.000

1,125.00

1.000

EACH

1,125.00000

0015 Removal and Disposal of Sediment (Labor) 0.000

12.000

208-00103  
 

600.0012.000

600.00

12.000

HOUR

50.00000

0020 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

50.00000

0025 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

140.00000

0030 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

15,000.00000

0035 *Mobilization 0.952

0.048

626-00000  
 

240,000.001.000

11,520.00

1.000

L S 

240,000.00000

0040 *Public Information Services 0.800

0.200

626-01000  
 

9,700.001.000

1,940.00

1.000

L S 

9,700.00000

0045 *Epoxy Pavement Marking 0.000

20.000

627-00005  
 

5,700.0020.000

5,700.00

20.000

GAL 

285.00000

0050 *Pavement Marking Paint (Low VOC Solvent Base) 3.000

0.000

627-00012  
 

198.003.000

0.00

3.000

GAL 

66.00000

0055 *Preformed Plastic Pavement Marking (Type II) 0.000

688.000

627-02001  
 

8,944.00688.000

8,944.00

688.000

SF  

13.00000
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PCN: 20379-BID    ESTIMATE RUN 10/23/2015

PROJECT: NHPP 2254-088                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Flagging 7.000

0.000

630-00000  
 

157.507.000

0.00

7.000

HOUR

22.50000

0065 *Uniformed Traffic Control 507.550

60.700

630-00003  
 

34,095.00568.250

3,642.00

625.000

HOUR

60.00000

0070 *Traffic Control Inspection 1.000

0.000

630-00007  
 

110.001.000

0.00

1.000

DAY 

110.00000

0075 *Traffic Control Management 59.000

11.000

630-00012  
 

38,500.0070.000

6,050.00

75.000

DAY 

550.00000

0080 *Traffic Control Vehicle 595.463

-11.463

630-00025  
 

5,840.00584.000

-114.63

625.000

HOUR

10.00000

0085 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

650.00000

0090 *Barricade (Type 3 M-A) (Temporary) 1.800

0.200

630-80335  
 

500.002.000

50.00

2.000

EACH

250.00000

0095 *Construction Traffic Sign (Panel Size A) 4.500

0.500

630-80341  
 

225.005.000

22.50

5.000

EACH

45.00000

0100 *Construction Traffic Sign (Panel Size B) 36.000

-2.000

630-80342  
 

6,460.0034.000

-380.00

34.000

EACH

190.00000

0105 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

95.00000

0110 *Vertical Panel 75.600

8.400

630-80350  
 

5,460.0084.000

546.00

84.000

EACH

65.00000
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PCN: 20379-BID    ESTIMATE RUN 10/23/2015

PROJECT: NHPP 2254-088                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

7,000.002.000

700.00

2.000

EACH

3,500.00000

0120 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.300

630-80358  
 

7,500.003.000

750.00

3.000

EACH

2,500.00000

0125 *Traffic Cone 202.500

22.500

630-80380  
 

2,250.00225.000

225.00

225.000

EACH

10.00000

0130 *Mobile Attenuator 56.500

11.000

630-85041  
 

39,487.5067.500

6,435.00

75.000

DAY 

585.00000

0135 *Night Work Lighting 1.000

0.000

632-00000  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A Deck Rehabilitation 0.000

0.000

700-70129  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 434,982.3047,754.87446,634.80CURRENT AMT0200 $ $ $
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PCN: 20379-BID    ESTIMATE RUN 10/23/2015

PROJECT: NHPP 2254-088                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES F-17-GX 

0165 *Remove Concrete Pavement (Planing) (Special) 396.000

0.000

202-00217  
 

10,692.00396.000

0.00

396.000

SY  

27.00000

0170 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

100.00000

0175 Place Thin Bonded Overlay (Polyester Concrete) 2,208.000

245.000

519-03035  
 

51,513.002,453.000

5,145.00

2,453.000

SY  

21.00000

0180 Furnish Thin Bonded Overlay (Polyester Concrete) 1,718.400

190.900

519-03055  
 

164,199.801,909.300

16,417.40

1,909.300

CF  

86.00000

CAT 226,404.8021,562.40226,404.80CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES F-17-GZ 

0185 *Remove Concrete Pavement (Planing) (Special) 396.000

0.000

202-00217  
 

10,692.00396.000

0.00

396.000

SY  

27.00000

0190 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

100.00000

0195 Place Thin Bonded Overlay (Polyester Concrete) 2,161.000

292.000

519-03035  
 

51,513.002,453.000

6,132.00

2,453.000

SY  

21.00000

0200 Furnish Thin Bonded Overlay (Polyester Concrete) 1,656.000

236.600

519-03055  
 

162,763.601,892.600

20,347.60

1,892.600

CF  

86.00000

CAT 224,968.6026,479.60224,968.60CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES F-17-HV 

0205 *Remove Concrete Pavement (Planing) (Special) 480.000

0.000

202-00217  
 

12,960.00480.000

0.00

480.000

SY  

27.00000

0210 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

100.00000
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PCN: 20379-BID    ESTIMATE RUN 10/23/2015

PROJECT: NHPP 2254-088                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:27

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURES F-17-HV 

0215 Place Thin Bonded Overlay (Polyester Concrete) 1,682.000

255.000

519-03035  
 

40,677.001,937.000

5,355.00

1,937.000

SY  

21.00000

0220 Furnish Thin Bonded Overlay (Polyester Concrete) 1,191.600

198.600

519-03055  
 

119,557.201,390.200

17,079.60

1,390.200

CF  

86.00000

CAT 173,194.2022,434.60173,194.20CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURES F-17-HZ 

0225 *Remove Concrete Pavement (Planing) (Special) 480.000

0.000

202-00217  
 

12,960.00480.000

0.00

480.000

SY  

27.00000

0230 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

100.00000

0235 Place Thin Bonded Overlay (Polyester Concrete) 1,682.000

255.000

519-03035  
 

40,677.001,937.000

5,355.00

1,937.000

SY  

21.00000

0240 Furnish Thin Bonded Overlay (Polyester Concrete) 1,229.400

199.800

519-03055  
 

122,911.201,429.200

17,182.80

1,429.200

CF  

86.00000

CAT 176,548.2022,537.80176,548.20CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURES F-17-IL 

0245 *Remove Concrete Pavement (Planing) (Special) 280.000

0.000

202-00217  
 

7,560.00280.000

0.00

280.000

SY  

27.00000

0250 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

100.00000

0255 *Removal of Expansion Device 76.000

0.000

202-00504  
 

22,800.0076.000

0.00

76.000

LF  

300.00000

0260 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

56.00000
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PCN: 20379-BID    ESTIMATE RUN 10/23/2015

PROJECT: NHPP 2254-088                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:27

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES F-17-IL 

0265 *Concrete Sealer 0.000

351.000

515-00400  
 

11,232.00351.000

11,232.00

351.000

SY  

32.00000

0270 *Bridge Expansion Device (0-4 Inch) 76.500

0.000

518-01004  
 

18,972.0076.500

0.00

76.500

LF  

248.00000

0275 Place Thin Bonded Overlay (Polyester Concrete) 399.000

44.000

519-03035  
 

9,303.00443.000

924.00

443.000

SY  

21.00000

0280 Furnish Thin Bonded Overlay (Polyester Concrete) 373.900

84.900

519-03055  
 

39,456.80458.800

7,301.40

458.800

CF  

86.00000

0281 Furnish Thin Bond Overlay (Poly Conc) F-17-IL 241.460

0.000

519-03055  
 

22,455.78241.460

0.00

241.460

CF  

93.00000

0285 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

1,850.00000

0286 Conc CL D (Bridge) F-17-IL 8.900

0.000

601-03040  
 

14,551.508.900

0.00

8.900

CY  

1,635.00000

0290 *Reinforcing Steel (Epoxy Coated) 949.000

0.000

602-00020  
 

1,186.25949.000

0.00

949.000

LB  

1.25000

CAT 147,517.3319,457.40147,517.33CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURES F-17-KB 

0295 *Remove Concrete Pavement (Planing) (Special) 300.000

0.000

202-00217  
 

8,100.00300.000

0.00

300.000

SY  

27.00000

0300 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

100.00000
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PCN: 20379-BID    ESTIMATE RUN 10/23/2015

PROJECT: NHPP 2254-088                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:27

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES F-17-KB 

0305 *Removal of Expansion Device 127.000

0.000

202-00504  
 

38,100.00127.000

0.00

127.000

LF  

300.00000

0310 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

56.00000

0315 *Bridge Expansion Device (0-4 Inch) 127.000

0.000

518-01004  
 

31,496.00127.000

0.00

127.000

LF  

248.00000

0320 Place Thin Bonded Overlay (Polyester Concrete) 689.000

93.000

519-03035  
 

16,422.00782.000

1,953.00

782.000

SY  

21.00000

0325 Furnish Thin Bonded Overlay (Polyester Concrete) 574.700

84.300

519-03055  
 

56,674.00659.000

7,249.80

659.000

CF  

86.00000

0326 Furnish Thin Bond Overlay (Poly Conc) F-17-KB 396.800

0.000

519-03055  
 

36,902.40396.800

0.00

396.800

CF  

93.00000

0330 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

1,850.00000

0331 Conc CL D (Bridge) F-17-KB 14.700

0.000

601-03040  
 

24,034.5014.700

0.00

14.700

CY  

1,635.00000

0335 *Reinforcing Steel (Epoxy Coated) 1,551.000

0.000

602-00020  
 

1,938.751,551.000

0.00

1,551.000

LB  

1.25000

CAT 213,667.659,202.80213,667.65CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURES F-17-KU 

0340 *Remove Concrete Pavement (Planing) (Special) 458.000

0.000

202-00217  
 

12,366.00458.000

0.00

458.000

SY  

27.00000
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PCN: 20379-BID    ESTIMATE RUN 10/23/2015

PROJECT: NHPP 2254-088                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:27

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURES F-17-KU 

0345 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

100.00000

0350 *Removal of Expansion Device 134.500

0.000

202-00504  
 

40,350.00134.500

0.00

134.500

LF  

300.00000

0355 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

56.00000

0360 *Bridge Expansion Device (0-4 Inch) 134.500

0.000

518-01004  
 

33,356.00134.500

0.00

134.500

LF  

248.00000

0365 Place Thin Bonded Overlay (Polyester Concrete) 782.000

87.000

519-03035  
 

18,249.00869.000

1,827.00

869.000

SY  

21.00000

0370 Furnish Thin Bonded Overlay (Polyester Concrete) 695.500

33.900

519-03055  
 

62,728.40729.400

2,915.40

729.400

CF  

86.00000

0371 Furnish Thin Bond Overlay (Poly Conc) F-17-KU 406.350

0.000

519-03055  
 

37,790.55406.350

0.00

406.350

CF  

93.00000

0375 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

1,850.00000

0376 Conc CL D (Bridge) F-17-KU 15.000

0.000

601-03040  
 

24,525.0015.000

0.00

15.000

CY  

1,635.00000

0380 *Reinforcing Steel (Epoxy Coated) 1,880.000

0.000

602-00020  
 

2,350.001,880.000

0.00

1,880.000

LB  

1.25000

CAT 231,714.954,742.40231,714.95CURRENT AMT0306 $ $ $
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PCN: 20379-BID    ESTIMATE RUN 10/23/2015

PROJECT: NHPP 2254-088                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:27

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURES F-17-KJ 

0385 *Remove Concrete Pavement (Planing) (Special) 239.000

0.000

202-00217  
 

6,453.00239.000

0.00

239.000

SY  

27.00000

0390 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

100.00000

0395 Place Thin Bonded Overlay (Polyester Concrete) 1,872.000

222.000

519-03035  
 

43,974.002,094.000

4,662.00

2,094.000

SY  

21.00000

0400 Furnish Thin Bonded Overlay (Polyester Concrete) 1,388.300

187.300

519-03055  
 

135,501.601,575.600

16,107.80

1,575.600

CF  

86.00000

CAT 185,928.6020,769.80185,928.60CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURES F-17-KW 

0405 *Remove Concrete Pavement (Planing) (Special) 606.000

0.000

202-00217  
 

16,362.00606.000

0.00

606.000

SY  

27.00000

0410 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

100.00000

0415 *Removal of Expansion Device 186.000

0.000

202-00504  
 

55,800.00186.000

0.00

186.000

LF  

300.00000

0420 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

56.00000

0425 *Bridge Expansion Device (0-4 Inch) 186.000

0.000

518-01004  
 

46,128.00186.000

0.00

186.000

LF  

248.00000

0430 Place Thin Bonded Overlay (Polyester Concrete) 2,063.000

557.000

519-03035  
 

55,020.002,620.000

11,697.00

2,620.000

SY  

21.00000
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PCN: 20379-BID    ESTIMATE RUN 10/23/2015

PROJECT: NHPP 2254-088                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:27

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURES F-17-KW 

0435 Furnish Thin Bonded Overlay (Polyester Concrete) 1,433.680

299.100

519-03055  
 

149,019.081,732.780

25,722.60

1,732.780

CF  

86.00000

0436 Furnish Thin Bond Overlay (Poly Conc) F-17-KW 553.830

0.000

519-03055  
 

51,506.19553.830

0.00

553.830

CF  

93.00000

0440 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

1,850.00000

0441 Conc CL D (Bridge) F-17-KW 20.500

0.000

601-03040  
 

33,517.5020.500

0.00

20.500

CY  

1,635.00000

0445 *Reinforcing Steel (Epoxy Coated) 2,351.000

0.000

602-00020  
 

2,938.752,351.000

0.00

2,351.000

LB  

1.25000

CAT 410,291.5237,419.60410,291.52CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Field Office (Class 1) 1.000

0.000

620-00001  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0455 Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 25,000.000.0025,000.00CURRENT AMT0400 $ $ $

$ 2,450,218.15232,361.27$2,461,870.65$CURRENT AMTPROJECT TOTAL


